
Attachment 5a 

La Paz/Mohave Regional Partnership Council 

Transition Plan for La Paz/Mohave Pre-Kindergarten Programs 
 

Activity Date Responsibility 

Incorporate Pre-Kindergarten Start-Up for Ed. Options in Quartzsite 
and Salome School District in Salome into ADE contract for SFY13.* 

Sept/Oct 
2012 

Merritt, Sandy, Ginger & 
Lindsay  work with ADE to 

amend contract 

ADE to meet with Ed. Options in Quartzsite and Salome School 
District in Salome to develop plan and budget for start-up, including 
dates that children would be enrolled to receive scholarships.* 

Oct 2012 ADE and Merritt 

Ensure that all Pre-Kindergarten sites are selected and/or enrolled 
in Quality First and receive an assessment for rating. 

Sept – Dec 
2012 

Ginger & Merritt 

Make preliminary estimate of ratings for Pre-Kindergarten sites 
already enrolled in Quality First to determine which will qualify for 
Pre-K scholarships in SFY14.  

Oct/Nov 
2012 

Ginger 

Complete SFY14 Funding Plan sections for Pre-Kindergarten 
Scholarships and Quality First based on estimated rating scores. 

November 
2012 

Merritt and Council 

Hold meeting in La Paz/Mohave Region with Pre-Kindergarten 
administrators to overview changes, including requirement that all 
currently operating programs be rated 3-5 stars on the Quality First 
rating scale and timeline/procedures for SFY14 funding.   

January 
2013 

Merritt, ADE & VSUW 

Determine sites continuing to receive Pre-Kindergarten Scholarships 
and sites moving to Quality First Full Participation with scholarships. 

March 2013 Merritt, Ginger and Lindsay 

Attend mandatory information meeting with ADE. 
 

March/April 
2013 

Current and Potential Pre-K 
Applicants – public school 

and private providers 

Submit proposals via email for Pre-K Scholarship program 
participation in SFY14 to ADE, including # children to be served and 
part day/full day options.  

April 2013 
Eligible school districts and 

private providers 

Complete and submit the agreement with Valley of the Sun United 
Way (VSUW)  monthly for scholarship payments, including tax 
documents, direct deposit form (if applicable) and program budget 
form for fiscal year. 

June 2013 
Participating school districts 

and private providers 

Attend meeting on monthly data reporting to VSUW for 
reimbursement payments and  quarterly narrative reporting to ADE. 

June 2013 
Participating school districts 

and private providers 
VSUW & ADE 

Assign ADE Pre-Kindergarten Mentor to sites. June 2013 ADE 

Schedule and hold first on-site visit to review SFY14 First Things 
First Pre-Kindergarten Scholarship Guidance Manual and create a 
plan for continued consultation. 

July/August 
2013 

ADE Mentors 
 

Determine ongoing participation in Quality First – either in “rating 
only” or “full participation.” 

July/August 
2013 

Participant, Quality First 
Coach and ADE Mentor 

 
*Please note: The first two items are specific to Pre-Kindergarten Expansion/Start-Up in Salome and 
Quartzsite under the Arizona Department of Education (ADE) contract in SFY 2013. The remainder relate 
to the transition of all Pre-Kindergarten sites into Quality First and ADE/VSUW contracts for SFY14. 


